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CCR No. 97-0248 Logged Date 2/27/97 Rev. -- Request Type CCR

Priority Routine Urgent|:| Emergency |:| Affected Release @ N/A Change Class 1I

Title (description)
Master Summary Schedule

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

107-CD-002-036

RTM Change |:| Start New Baseline |:|

Problem
With current rebaselining, the Master Summary Schedule needs to be changed to reflect new dates.

Proposed Solution
Updated information to reflect rebaselining changes in the program.

Impact Analysis:

Organizations Affected: BOO Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|

Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Barri Rubel-Shuart (signed) Barri Rubel-Shuart 2/27/97
Signature Date
Office Bus. Operations  Office Manager (signed) K. A. Hewitt 2/27/97
Signature Date
Disposition Approved Approved w/Comment D Forward D Disapproved D
Comments:
CCB Chairperson  (signed) Paul Fingerman 3/12/97
Signature Date
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